Sustainability Fee Project Grant Report Guidelines
for grants awarded during FY2019
Due by 5pm August 1, 2019
Email pdf or word doc to cfs@georgiasouthern.edu
Please provide the following information in order to help the Center for Sustainability document the
success of the Sustainability Fee Grant Program.
Date: July 30, 2019
Name(s): Kira Bowden, Jordan Wilburn
Unit/Department(s): Office of Leadership and Community Engagement
E-mail address: rwilburn@georgiasouthern.edu
Phone: 912-478-7059
Project title: Reviving the Living Wall
Amount granted: $1,524.00
Amount spent: $1,081.83

I. Project Outcomes/Value
Detail the planned and actual outcomes of the project here.
Project Timeline - Is your project completed or still in progress?
If not yet completed, please explain why it is delayed and provide a projected completion date.* (*Note
– an amended final report will be due one month after the projected completion date).
The project that stemmed from this grant has been completed. An additional grant has been
submitted and approved for completion of signage associated with this project.
Project Outcomes -List the proposed project goals/objectives and actual outcomes of the grant.
Describe any successes, challenges and observations.
The proposed project goal, broadly, was to revive the Living Wall. This was to be completed
through the addition of three raised garden beds to act as an extension of the existing wall. The funds
were also used to replace and replant the original wall, as well as fill the new beds with pollinators,
strawberries, and herbs to increase community interaction with the project. In addition, signs were to
originally be added to greater advertise this project as a sustainability fee grant, and its relationship to
sustainability.
The actual outcomes of this grant were very similar to those proposed. The additional beds were
added, the Living Wall was replanted, and the additional beds were planted. The only proposed
objective that was not reached was the inclusion of signs. This objective will be completed through an
additional grant cycle.
We were successful with the hands-on objective of this grant because of the volunteer support
we had. Without the volunteers for the building and planting days, the objectives would have been
much harder to achieve. Having support from an office on campus was helpful as well. The Office of
Leadership and Community Engagement was very supportive and offered opportunities for increased
community outreach regarding this project.
The main challenge for this project was getting the signage designed and approved. It proved so

much of a challenge that we decided to revisit this issue on a new grant cycle. We appreciate CfS
patience as we continue to pursue appropriate signage for this space.
Sustainability Improvements – clearly state how your project has improved campus or community
sustainability and explain how you assessed the improvement. If funds were used to purchase products
intended to reduce energy, water use, waste, labor cost, etc., please provide information and
calculations that show the expected return on investment for your grant.
This project has improved community sustainability by making the Living Wall more
approachable and usable to the residents. The addition of pollinators has increased habitat for
numerous pollinators, while the strawberries and herbs attract locals to enjoy an oasis of nature in an
otherwise brick and mortar walkway.
Improvements were assessed by comparing the pictures of the alley from before the improvements
were made to those taken after. We have also asked those working in the buildings on either side of the
Living Wall how they enjoy the additions. Some employees and community members have reported
that they spend more time in the walkwaybecause of the additions made.
Outreach – how did you publicize your Sustainability Fee grant/project? Please attach copies of all
publicity (news articles, web pages, fliers, newsletter, etc.) associated with your grant. If no publicity
measures have been taken yet, what are your plans for publicity of your project?
We have yet to publicize this project because of lack of adequate signage. We don’t want to
invite people to the Living Wall without being able to identify the source of its funding, or its meaning.
Because of this, we are waiting until proper signage can be bought and placed. Thereby, the grand
opening will be organized and planned for after the competition of signage additions, which will be
sometime this coming fall. We plan to host a sustainability themed grand opening for the Living Wall,
which will advertise it to locals and community members.
Budget report- provide an explanation of how all funds were used and explain any deviation from the
original budget.
Funds were used to expand the Living Wall by adding three new raised beds, planting edible
perennials as well as pollinators, fruit trees, refreshing the plants in the existing bed, and purchasing
supplies to keep the beds watered and maintained. The biggest deviation in the budget was our inability
to add signage to the Living Wall. This was a key piece of the original budget and was expected to use a
significant portion of the funding. Unfortunately, the Living Wall signage request was denied by the
University Facilities Planning Committee in February, requiring us to modify our budget and our plan.
However, the updated and expanded Living Wall has been well received by students and community
members, and we are proud of the work we accomplished thanks to the 2018-2019 Sustainability Fee
Grant. Please see below for a detailed report of expenditures.
Cost per
Item Shipping Vendor
Quantity Sum Global
Item

P-Card Approval
Submitted
Item
Purchased
Industrial 1 $ 52.25 11/16/18 1/4/19

Funnel $ 35.95 13.95 Two-Zone Electronic

Water Timer $ 24.95 Amazon 1 $ 24.95 11/16/18 11/27/18 Home
Raised Garden Beds $ 28.97 Free
Depot 3 $ 86.91 11/16/18 1/4/19

In-Store
Pickup Lowes 1 $ 34.98 3/8/19 3/16/19

Bed Liner $ 44.98 Free In-Store

In-Store
Pickup Lowes 6 $ 23.88 3/8/19 3/16/19

Home
Depot 1 $ 26.98 11/16/18 1/4/19

In-Store
Pickup Lowes 1 $ 9.98 3/8/19 3/22/19

Pots $ 39.98 Blueberry Shrub $ 10.98 Lemon Tree $

In-Store
Pickup Lowes 1 $ 9.98 3/8/19 3/22/19

34.98 Orange Tree $ 34.98 Potting Soil $ 3.98

In-Store
Pickup Lowes 1 $ 36.98 3/8/19 3/22/19

Combination Lock $ 9.98 Soaker Hose $ 9.98 Water Hose In-Store
Pickup Lowes 1 $ 32.98 3/8/19 3/22/19
$ 36.98 1 Gallon Paint $ 32.98 1 Quart Paint $ 15.48

In-Store
Pickup Lowes 1 $ 15.48 3/8/19 3/22/19

Rollers $ 4.98 Roller Heads $ 5.98 Shutoff Valve $ 4.98

In-Store
Pickup Lowes 4 $ 19.92 3/8/19 3/22/19

Paint Pans $ 1.98

In-Store
Pickup Lowes 3 $ 17.94 3/8/19 3/22/19

Pickup Lowes 3 $ 119.94 3/8/19 3/16/19

In-Store
Pickup Lowes 1 $ 4.98 3/8/19 3/22/19

In-Store
Pickup Lowes 1 $ 10.98 3/8/19 3/16/19

In-Store
Pickup Lowes 2 $ 3.96 3/8/19 3/22/19

In-Store
Pickup Lowes 1 $ 34.98 3/8/19 3/16/19

Chicken Wire $ 39.97 Delivery Lowes 1 $ 39.97 3/8/19 3/26/19 Cement Block $ 1.70 Delivery Lowes 30 $ 51.00
3/8/19 3/26/19 In-Store
Plants, Various

Pickup Lowes 1 $ 6.98 3/8/19 3/29/19

2x4 Lumber $ 3.93 Screws $ 6.98 Return Various Plants

In-Store
Pickup Lowes 6 $ (24.68) 3/8/19 3/30/19

Plants, Various
Pickup Lowes 29 $ 160.42 3/8/19 3/26/19
In-Store
Pickup Lowes 4 $ 15.72 3/8/19 3/29/19

In-Store
Pickup Lowes 6 $ 24.68 3/8/19 3/30/19
Paintbrushes $ 2.98
In-Store
Pickup Lowes 3 $ 8.94 3/8/19 3/30/19

In-Store
Potting Soil $ 6.00 Delivery Lowes 20 $ 120.00 3/8/19 3/26/19 Mulch $ 2.47 Delivery Lowes 8 $ 19.76 3/8/19 3/26/19
Delivery Fee $ 79.00 Lowes $ 79.00 3/8/19 3/26/19 Watering Can $ 12.15 Delivery Amazon 1 $ 11.99 N/A 4/5/19
TOTAL SPENDING $1,081.83

II. Student and Community Impact
Because these grant funds come directly from a $10 Student Sustainability Fee, it is important to
document how they benefit students. Please provide information on the following:
10-15 volunteers involved in the project
30-40 volunteer hours (including weekly meetings)
50-75 students reached through classes or other means (including volunteer recruitment initiatives)
50+ community members reached (including an estimate of walk-through traffic)
Grant Leverage
Were you able to leverage your work for additional outcomes? Indicate the following if they apply.
Not at this time.
Project abstract
Provide a one paragraph abstract of the completed project and a photo (preferably including some of
the people involved with the project at work) to be posted on the CfS web page.
Also include links to all web pages on which this work is discussed or displayed
Reviving the Living Wall is an important project to both students and community members. This
initiative has rejuvenated and expanded the existing garden bed in downtown Statesboro, adding
exciting new plants that encourage education and interaction with our community and surroundings.
Students and community members alike can enjoy fresh strawberries, blueberries, lemons, oranges, and
a variety of herbs located in the Living Wall walkway between City Campus and the FabLab. They can
also learn about pollinators and the role of plant life in improving our cities. The Living Wall provides a
wonderful space to bring people together for the enjoyment of nature, education, and cultivating a
community that supports green spaces and environmental education. It also lays the groundwork for
future community garden initiatives in this area, with students and community members being
encouraged to help with planting and maintaining the beds, and encouraged to enjoy the harvest, too!
We hope you’ll visit soon!

